



 The use of high-end visual 2d graphics and 3d animations to bring technical subject matters to life

FORENSIC GRAPHICS by ROB VALENTA creative director



- FORENSIC GRAPHICS by ROB VALENTA creative director
- The use of high-end visual 2d graphics and 3d animations to bring technical subject matters to life
- It is visually accurate, factual and informative




QGS Digital CSI meets CONSTRUCTION

FORENSIC GRAPHICS by ROB VALENTA creative director

- The use of high-end visual **2d graphics** and **3d animations** to bring technical subject matters to life
- It is visually accurate, factual and informative
- To engage the viewers and to give them a greater understanding















Volume 1



The Concept • Formats • T3 Highway • Production • 3d Printing • QGS Digital



Volume 1 Volume 2



The Concept • Formats • T3 Highway • Production • 3d Printing • QGS Digital



Volume 1 Volume 2 Volume 3










The Concept • Formats • T3 Highway • Production • 3d Printing • QGS Digital

• It is a **unique supplement** to a written document





- It is a **unique supplement** to a written document
- It can only be understood one way





- It is a **unique supplement** to a written document
- It can only be understood one way
- It shows you are well prepared





- It is a **unique supplement** to a written document
- It can only be understood one way
- It shows you are well prepared
- This is how you will present all **future disputes**





- It is a **unique supplement** to a written document
- It can only be understood one way
- It shows you are well prepared
- This is how you will present all future disputes
- It is very difficult to counteract






- It is a **unique supplement** to a written document
- It can only be understood one way
- It shows you are well prepared
- This is how you will present all future disputes
- It is very **difficult to counteract**
- It speeds up negotiations






Formats |

3d Construction Sequences






3d Construction Sequences



Forensic Movies



3d Construction Sequences




Forensic Filming



Forensic Movies




3d Construction Sequences



Forensic Filming




Forensic Movies



Interactive Presentations




3d Construction Sequences



Forensic Filming



Forensic Movies




Interactive Presentations






Formats | 3d Construction Sequences






Formats | 3d Construction Sequences






Formats | 3d Construction Sequences




3d Construction Sequences



Forensic Filming



Forensic Movies



Interactive Presentations



Delay to Start of Design, CUP 2 - Change Order 4 & Claim 1

SUBJECT:	Request for	Request for Scope & Pricing Clarification			
CONTRACT:		M- IUCC0 - 520 y Plants (CUPS) Plants 2, 3 & 4	TOTAL PAGES:	3	
FAX NO:		DATE:	FROM:		
258822228882-44111		2 July 2009	Contracts & Procurement Manager		

22DFS-884-M-IUCC0-520 Dear Sir.

Further to discussion held in NCIA offices on 1 July 2009, The Engineer confirms the following information relative to the CP-99 tender package:

Increased Size of CUP 2

The Engineer advised that the capacity of CUP 2 has increased due to the incorporation of utilities previously contained in another contract. This change is reflected in the equipment detailed ablove. Engineer notes that the size of the CUP 2 building will not change

The revised details of CUP 2 will be provided to the successful Tenderer, after award, and will be incorporated into the CP 99 contract via Change Order

An Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov 2010, minum Notice to Proceed towe


The details of this equipment were previously provided in



Formats | Forensic Movies

The Concept • Formats • T3 Highway • Production • 3d Printing • QGS Digital

Introduction



Tunnel Process




TBM




Tunnel Supports




Stress Induced Failure



C715




3d Construction Sequences



Forensic Filming




Forensic Movies



Interactive Presentations











Formats | Forensic Filming






Formats | Forensic Filming




3d Construction Sequences



Forensic Filming



Forensic Movies




Interactive Presentations



The Concept • Formats • T3 Highway • Production • 3d Printing • QGS Digital


3d Construction Sequences



Forensic Filming



Forensic Movies



Interactive Presentations









The Concept • Formats • T3 Highway • Production • 3d Printing • QGS Digital



Rankings

Profiles

GC Powerlist

Awards

Client intelligence

GC Magazine

Events and roundtables

About us

UNITED KINGDOM > LONDON BAR > CONSTRUCTION

EDITORIAL

Set overviews: England and Wales

Administrative and public law (including local government)

Aviation

Banking and finance

CONSTRUCTION - LEADING SILKS



Stuart Catchpole QC - 39 Essex Chambers 'A fantastically energising presence; as good as it gets for infrastructure disputes.'

David Streatfeild-James QC - Atkin Chambers 'One of the top specialist construction silks.'

Marcus Taverner QC - Keating Chambers 'An extraordinarily good crossexaminer of experts, and an outstanding litigator.'

Andrew White QC - Atkin Chambers 'The leading construction silk in the market.'

Elsewhere in the UK

East Anglia

East Midlands

North


Northern Ireland

North West


Scotland

South East










































3d Printing | Princess Diana Memorial, London











QGS Digital | Rob Valenta

The Concept • Formats • T3 Highway • Production • 3d Printing • QGS Digital



Nordisk Film Copenhagen



BA (Hons) Art & Design - Tech. Illustration & Graphic Design



BBC Television Center London



WSP Global



London Metropolitan Police (Crime Scene Investigation)



Rock Hunter Visualisation



QGS Digital



QGS Digital | Rob Valenta

The Concept • Formats • T3 Highway • Production • 3d Printing • QGS Digital



Nordisk Film Copenhagen



BA (Hons) Art & Design - Tech. Illustration & Graphic Design



BBC Television Center London



WSP Global



London Metropolitan Police (*Crime Scene Investigation*)



Rock Hunter Visualisation




QGS Digital




QGS Digital | Rob Valenta















QGS Digital

CSI meets **CONSTRUCTION**

FORENSIC GRAPHICS by ROB VALENTA creative director

초대해 주셔서 감사합니다.



QGS Digital

CSI meets **CONSTRUCTION**

FORENSIC GRAPHICS by ROB VALENTA creative director

초대해 주셔서 감사합니다.